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Temporarily divert water 100% to Red and Bonita
Establish Pipe Route and Bid Phase

Award Contract to Pipe Installer

Install Piping or Channel/Place Pumps
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